Approved For Reléase 2002/09/03 : CIA-RDP69B00279R000300150016-0
! | FL-4004 Progresa Report OXC - ééﬁf!
for the Month of February 1964 oy Qs

1. General

This contract provides spare devices and subassemblies for systems produced
under Contracts KD3540, FL-4001, P. O, 13832 and P. O. 12393, In addition,
three separate items: ECP-1 Nav Panel Change; ECP-1 Reprogram Computer;
and Scope Change #1 System Test Rack are included as part of this contract.

II, Work Accomplished - February

A. The fiscal year follow-on O & R inventory spares list was completed
and is now being priced. It should be submitted in early March,

B. There were 35 line items with a tatal quantity of 55 unita delivered.
To date, there have been 1 inertial component, 39 subassemblies, and
117 "bits and pieces! delivered.

C. Devices are being manufactured according to schedule. No slippages
are identifiable at present.

D. Inertial components deliveries have slipped schedule. Three accelerometers
and one gyro have been received from our vendors against a 29 February

schedule of three accelercmeters and eight gyros. This delay has caused

no serious problems to date. Deliveries should be back on schedule by
1% April.

E. Eifort continued on ECP-1. Parts have been crdered and kits are scheduled
to be fabricated in May. Retrofit will take place under FL-4003.

F. Submitted 357 AGE Spares Proposal to support AF-12 site relocation.

1Il. Work Scheduled - March

A. Continue gpares production and delivery to bonded stock.

B, Continue effort on ECP-1,
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Overtime

Fiscal Period No. of Weeke Hra, Requested Hrs., Expended
27 Jan. -23 Feb. 4 225 570

24 Feb, <22 Mar, 4 300

Overtime expended in February and requested in March iz associated with
an effort to expedite delivery of spare parts which are required to aupport
the repair of RG's.
Attachments
A. FL-4004 FY1964 Spares - Devices

. FL-4004 ¥Y1964 Spares - Subassemblies

B
C. FL-4004 F Y1964 Inertial Components
D

. F1.-4004 Cost Curve
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